
Date: November 21, 2013

To:            Thomas J. Bonfield, City Manager
Through: Keith Chadwell, Deputy City Manager
From: Kevin Dick, Director – Director, Office of Economic and Workforce 

Development
Subject:    Amendment to the Economic Development Incentive Agreement with 

UDI Community Development Corporation

Executive Summary
This item recommends the approval of a contract to amend the agreement between 
UDI Community Development Corporation (UDI) and the City of Durham relating to 
the Economic Development Incentive Contract that was awarded to UDI.

Recommendation
The Office of Economic and Workforce Development (OEWD) recommends that the 
City Council authorize the City Manager to: 

1. Execute an amendment to the agreement between UDI Community 
Development Corporation and the City of Durham that would extend the date 
of completion of Capital Investment to no later than February 4, 2014 and 
extend the contract expiration date to June 1, 2014; and

2. Hold a public hearing on the proposed amendment to an economic 
development economic incentive agreement per G.S. 158-7.1. 

  
Background
On June 4, 2012, the City Council approved a Neighborhood Revitalization Grant for 
$100,000.00 for UDI to renovate a blighted building at 727 North Magnum Street. 
This location is a gateway corridor heading into downtown Durham. UDI’s plan is to 
renovate a 1500 SF building into a 4500 SF mixed- use commercial/ residential,
three level building. The first and second levels are slated for retail and office space 
and the third floor will be residential. The project has experienced a number of delays 
which has impacted UDI’s ability to meet the deadlines that are stipulated in the 
contract. The UDI contract stipulates that capital investments totaling $577,000 
would need to be made by June 14, 2013 and the project close out must be finalized 
by December 4, 2013; in order to receive the $100,000 grant.

Issues and Analysis
In a letter received on October 24, 2013, UDI informed OEWD that it was unable to 
complete the project within the required contract time due to delays, many of which 
have been beyond its control. 
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UDI provided the following reasons for the project delays:

 The requirements for construction projects in the Historic District 
require approximately eleven months to properly address.

 The inability to gain access to the project site via the adjacent 
properties was an existing issue because of the “zero lot line” space 
between UDI’s property and the properties on both sides. This issue 
was addressed by leasing the required space from the adjacent 
tenants during the construction.

 The theft of electrical wiring in the building, on two occasions, required 
reworking of the renovation and further delayed the project. 

 Rainy weather caused lost work days.

Staff recommends an approval of an extension to this contract to promote the 
continued revitalization and vitality of downtown Durham and its surrounding 
neighborhoods. This project, when completed, will stimulate new business
development and home ownership opportunities for Durham residents in this 
Targeted Neighborhood Commercial Corridor. 

Alternatives
Council may choose to reject the recommendation to extend the agreement or to 
approve a different length of time for the extension. Not extending the agreement will 
impact UDI’s ability to carry out their financial commitments to the project.

Financial Impact  
The grant amount will not change; therefore, there will be no financial impact to the 
City of Durham as a result of extending this agreement. 

SDBE   
An SDBE summary is inapplicable because no project-specific goals have been set 
and no SDBE’s are involved in this item.

Attachments: 
Amendment to Agreement between UDI Community Development Corporation and 
the City of Durham for Economic Development Incentive for Neighborhood 
Revitalization.


